

**Weekly Work Summary**


Site Name: Gulf States Removal  
 Location: Gadsden, Alabama  
 TDD No: TNA-05-001-0035  
 Phase: 1098

Date/Period: 8/05/08-7/09/08  
 Client: EPA START REGION IV  
 START PM: Dustin Morin

<p><b>8/4 thru 8/09/2008-</b> Weekly activities: CMC START USC resumed removal operations at the Gulf States Steel coke plant/battery &amp; solidification ops at lagoon 1. Specifically CMC personnel continued demolition and removal of battery #1 and associated conveyor structures west of battery #1; smaller shears continued cut/preparation and loading of steel for recycle via Progress Rail Services. Excavators began in situ mixing of T-010, and T-012 sludges with CaO to stabilize and dry material prior to L-1 placement. Dump trucks continued placement of fill. Long reach excavators continued mixing sediments around eastern portions of lagoon one with CaO, Bulldozer continues grading slag and brick, continue staging clay in SW quad for clay cap Sheepsfoot continues compacting brick &amp; slag fill in stabilized areas of lagoon to minimize voids. START personnel continued oversight and documentation of Coke plant removal and disposal operations and lagoon 1 solidification and stabilization closure. START and USCG continued monitoring live load, and roll-off boxes on/off Site for Progress Rail Services Inc..</p>
<p><b>Anticipated Tasks:</b> Continue solidification and closure of L-1. Continue demo of Coke Battery &amp; associated structures CMC will continue transport of slag/ and oven brick to L-1 for mixture with sediments. CMC will also continue T&amp;D of on- site debris, &amp; waste associated with removal at coke plant &amp; continue shearing and processing metals. START will continue oversight and documentation of removal activities, air monitoring, and sampling as needed.</p>
<p><b>Key Issues:</b> Dust, overhead hazards, falling objects during demolition operations, slips around lagoon areas          Heat stress, thunderstorms.</p>

**Personnel**

Name	Classification	Comment
Dustin Morin	PM	Project Management

START PM Signature: \_\_\_\_\_ 

EPA OSC/TM Signature: \_\_\_\_\_ 