
United States Environmental Protection Agency
Region IX

POLLUTION REPORT

Date: Thursday, July 30, 2009
From: Michelle Rogow

Subject: Mobilization 2009
Altoona Mine Site
Shasta Trinity National Forest, Castella, CA 
Latitude: 41.1367000
Longitude: 122.5475000

POLREP No.: 18 Site #: 09PC
Reporting Period: 7/20/097/26/09 D.O. #: 9015
Start Date: 7/7/2008 Response Authority: CERCLA
Mob Date: 7/6/2008 Response Type: TimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract # EPW07022
RCRIS ID #:

Site Description
The Altoona Mine is an abandoned mercury mine located approximately 11 miles (as the crow flies) west
of the town of Castella in Trinity County, California. The approximate geographic coordinates of the mine
are 41 E 8'12.7" north latitude, 122 E 32'51" west longitude.  The mine is located on private land within
the ShastaTrinity National Forest.  The ShastaTrinity National Forest is administered by the United
States Forest Service (USFS).  

    The Altoona Mine site is comprised of an abandoned and backfilled vertical mine, with an adjacent ore
processing area, former retort areas, and waste rock and tailings piles.  There are collapsed remains of
wooden structures at the ore processing area, and other collapsed wooden structures are scattered about
the periphery of the mine site.  

    The mine was comprised of six levels of horizontal shafts which branch out from the main vertical shaft,
and two levels of horizontal shafts which branch out from the second vertical shaft.  The eight horizontal
shafts comprise a total of over 10,000 linear feet.  

    The mine is located on an escarpment which faces southeast.  The ore processing area is located
immediately southwest of the surmised location of the main adit, and tailings piles are located southeast
(downhill) of the processing area.  The base of the tailings piles is approximately 80 feet below the
elevation of the processing area.               

    Water from the mine flows from under the tailings piles, down Soda Creek to the east fork of the Trinity
River, which is approximately one mile to the southeast of the mine.  As no flowing water was found
immediately upgradient of the mine, the water source of Soda Creek is assumed to be an underground
source, which likely flows through mine passageways. 

Current Activities
7/20/09  EPA OSC and 7 ERRS mobilize to Dunsmuir, CA.  Vehicles and gator are mobilized as well.

7/21/08  EPA: 1, ERRS: 6.  Mobilization of equipment to the Altoona Mine begins.  One of the ERRS
crews went to the doctor’s office in Redding due to an eye infection.  A loader, D6 LGP, and a water
truck were delivered to the site.  The portapoties were also delivered to the site.  They were brought up
on 133, and the trailer got a flat tire.  The 345 excavator and 740 haul truck also arrived.  The lowboy
delivering the excavator was too long to fit on the road to the site, so the equipment was reconfigured in
Castella and brought to the 15.5 mile marker.  Once offloaded, it was inspected which revealed some
issues.  After discussions with the vendor, the equipment was notaccepted and reloaded and hauled out
by the transportation company.  Along the USFS 25, Shasta County was conducting some road
paving.  OSC Rogow stopped and coordinated with the county on EPA’s activities and was briefed on the
county’s operations.  OSC Rogow also stopped in and briefed the manager of Amaratti’s, the California
State Parks at Castle Crags and PineGriLa Resort of EPA’s upcoming operations.  Work began on
repair of the roads to and around the site, with the dozed, loader and water truck.  The ERRS FCA went
to town to get supplies for the operation. 

7/22/09 – EPA: 1, ERRS: 7  The 330 excavator, 1 haul truck, a 60 kW generator, and a 20' storage
container were mobilized to the site.  The dozer, water truck and loader continued work on the roads at
the site.  Preparation work was conducted for delivery of the fuel tank, and office trailers. Two office
trailers were brought to the site and were set up, and electrician was on site hooking up the
power.  Additional toilets were also brought to the Site.  Work began on segregation of rock and stockpile
material.  One ERRS went to Mt. Shasta to drop off the trailer which had been used to haul the gator to
the site.  The OSC coordinated with USCG PST on picking up another ERRS 4 wheeler in Sacramento
and on their mobilization plans.  OSC Rogow also looked at lodging options for long term stay, since hotel
bookings over the summer in Dunsmuir were problematic.  EROS Glasband mobilized to Dunsmuir and
arrived in the evening with the EPA satellite and other equipment.  

7/23/09 – EPA: 2; ERRS: 8   EROS Glasband was on site to set up satellite and VOIP communications
systems.  Upon arrival on site, the generator could not be started up and I5 was on site and arranged for
repair.  The satellite was placed on the connex, but not enough cable was available for connect the satellite
into the connection box in the trailer.  EROS Glasband went to Redding to get needed supplies to connect
the satellite.  One haul truck and a D6 dozer arrived in the morning.  Work continued on the roads and
segregation of rock for the creek work.  Fuel tanks arrived in the afternoon and were placed along the
Ready line.  Fuel was also delivered.  A new generator was brought in and hooked up to replace the non
operational one.  EROS Glasband returned with supplies and hooked up satellite and VOIP
phones.  Signal was week, so he called the NOC and had them increase signal power to the system.  2
USCG PST personnel mobilized to Dunsmuir, with the polaris, and radios.  They also went to the EQM
Sacramento warehouse and picked up the ERRS 4wheeler and other miscellaneous supplies.   The 345
excavator arrived in the after work had been completed for the day.  

7/24/09 – EPA: 1; USCG: 2; ERRS: 11  USCG personnel fueled equipment in town and then mobilized to
site.  USCG PM gave an orientation to the USCG GST personnel who will be on site for the next few
weeks.  The OSC and ERRS met regarding work to be performed in the creek.  ERRS constructed a
road down to the creek, to allow access for equipment.  Work began in mucking out the sediment from
the unrestored area of the creek.  A small amount of this work was done on USFS lands, while the
remaining segment was on private lands.  Material was brought the readyline area.  The dozer worked on
the western side of the repository berm.  Work continued at the new screen plant; to ready rock for the
creek work and at the old screen plant to stockpile unscreened material for berm fill.  ERRS also began
work on reclamation of the camp site area, to bring that area back to grade.  Road work and dust control
continued.  The OSC coordinated regarding the satellite and VOIP phones.  The filter fabric for the creek
was delivered to the site at the end of the day.  

7/25/09  EPA: 1; USCG: 1; ERRS: 11  ERRS continued work in the creek, removing sediments from the
private section of the creek.  Once sediment removal was completed to bedrock, reconstruction of the
creek began, with installation of filter fabric and placement of rock in the box channel area at the
intersection of USFS and private lands.  Rock at the new screen plant was sorted and loaded for the
creek.  Reclamation work at the camp site area continued and topsoil was brought over to the area for
cover when grading was completed.  Work at the old screen plant continued with the stockpiling of
unscreened material.  Dust control continued to be performed.

7/26/09 – Day off.

Planned Removal Actions
1.  Complete restoration of the creek.
2.  Install drainage channels on repository and around the repository berm.
3.  Complete repository berm.
4.  Complete restoration of the mine waste area.
5.  Repair damage from winter season.
6.  Install permenant erosion control measures.
7.  Install leachate collection tank.
8.  Restore operating areas and private lands.
9.  Winterize site and roads.

Next Steps
Complete creek restoration.
Continue construction of the repository berm.
Installation of drainages at the toe of the repository berm.

Key Issues
Action memo ceiling increase for additional funding.

www.epaosc.org/Altoona
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Site Description
The Altoona Mine is an abandoned mercury mine located approximately 11 miles (as the crow flies) west
of the town of Castella in Trinity County, California. The approximate geographic coordinates of the mine
are 41 E 8'12.7" north latitude, 122 E 32'51" west longitude.  The mine is located on private land within
the ShastaTrinity National Forest.  The ShastaTrinity National Forest is administered by the United
States Forest Service (USFS).  

    The Altoona Mine site is comprised of an abandoned and backfilled vertical mine, with an adjacent ore
processing area, former retort areas, and waste rock and tailings piles.  There are collapsed remains of
wooden structures at the ore processing area, and other collapsed wooden structures are scattered about
the periphery of the mine site.  

    The mine was comprised of six levels of horizontal shafts which branch out from the main vertical shaft,
and two levels of horizontal shafts which branch out from the second vertical shaft.  The eight horizontal
shafts comprise a total of over 10,000 linear feet.  

    The mine is located on an escarpment which faces southeast.  The ore processing area is located
immediately southwest of the surmised location of the main adit, and tailings piles are located southeast
(downhill) of the processing area.  The base of the tailings piles is approximately 80 feet below the
elevation of the processing area.               

    Water from the mine flows from under the tailings piles, down Soda Creek to the east fork of the Trinity
River, which is approximately one mile to the southeast of the mine.  As no flowing water was found
immediately upgradient of the mine, the water source of Soda Creek is assumed to be an underground
source, which likely flows through mine passageways. 

Current Activities
7/20/09  EPA OSC and 7 ERRS mobilize to Dunsmuir, CA.  Vehicles and gator are mobilized as well.

7/21/08  EPA: 1, ERRS: 6.  Mobilization of equipment to the Altoona Mine begins.  One of the ERRS
crews went to the doctor’s office in Redding due to an eye infection.  A loader, D6 LGP, and a water
truck were delivered to the site.  The portapoties were also delivered to the site.  They were brought up
on 133, and the trailer got a flat tire.  The 345 excavator and 740 haul truck also arrived.  The lowboy
delivering the excavator was too long to fit on the road to the site, so the equipment was reconfigured in
Castella and brought to the 15.5 mile marker.  Once offloaded, it was inspected which revealed some
issues.  After discussions with the vendor, the equipment was notaccepted and reloaded and hauled out
by the transportation company.  Along the USFS 25, Shasta County was conducting some road
paving.  OSC Rogow stopped and coordinated with the county on EPA’s activities and was briefed on the
county’s operations.  OSC Rogow also stopped in and briefed the manager of Amaratti’s, the California
State Parks at Castle Crags and PineGriLa Resort of EPA’s upcoming operations.  Work began on
repair of the roads to and around the site, with the dozed, loader and water truck.  The ERRS FCA went
to town to get supplies for the operation. 

7/22/09 – EPA: 1, ERRS: 7  The 330 excavator, 1 haul truck, a 60 kW generator, and a 20' storage
container were mobilized to the site.  The dozer, water truck and loader continued work on the roads at
the site.  Preparation work was conducted for delivery of the fuel tank, and office trailers. Two office
trailers were brought to the site and were set up, and electrician was on site hooking up the
power.  Additional toilets were also brought to the Site.  Work began on segregation of rock and stockpile
material.  One ERRS went to Mt. Shasta to drop off the trailer which had been used to haul the gator to
the site.  The OSC coordinated with USCG PST on picking up another ERRS 4 wheeler in Sacramento
and on their mobilization plans.  OSC Rogow also looked at lodging options for long term stay, since hotel
bookings over the summer in Dunsmuir were problematic.  EROS Glasband mobilized to Dunsmuir and
arrived in the evening with the EPA satellite and other equipment.  

7/23/09 – EPA: 2; ERRS: 8   EROS Glasband was on site to set up satellite and VOIP communications
systems.  Upon arrival on site, the generator could not be started up and I5 was on site and arranged for
repair.  The satellite was placed on the connex, but not enough cable was available for connect the satellite
into the connection box in the trailer.  EROS Glasband went to Redding to get needed supplies to connect
the satellite.  One haul truck and a D6 dozer arrived in the morning.  Work continued on the roads and
segregation of rock for the creek work.  Fuel tanks arrived in the afternoon and were placed along the
Ready line.  Fuel was also delivered.  A new generator was brought in and hooked up to replace the non
operational one.  EROS Glasband returned with supplies and hooked up satellite and VOIP
phones.  Signal was week, so he called the NOC and had them increase signal power to the system.  2
USCG PST personnel mobilized to Dunsmuir, with the polaris, and radios.  They also went to the EQM
Sacramento warehouse and picked up the ERRS 4wheeler and other miscellaneous supplies.   The 345
excavator arrived in the after work had been completed for the day.  

7/24/09 – EPA: 1; USCG: 2; ERRS: 11  USCG personnel fueled equipment in town and then mobilized to
site.  USCG PM gave an orientation to the USCG GST personnel who will be on site for the next few
weeks.  The OSC and ERRS met regarding work to be performed in the creek.  ERRS constructed a
road down to the creek, to allow access for equipment.  Work began in mucking out the sediment from
the unrestored area of the creek.  A small amount of this work was done on USFS lands, while the
remaining segment was on private lands.  Material was brought the readyline area.  The dozer worked on
the western side of the repository berm.  Work continued at the new screen plant; to ready rock for the
creek work and at the old screen plant to stockpile unscreened material for berm fill.  ERRS also began
work on reclamation of the camp site area, to bring that area back to grade.  Road work and dust control
continued.  The OSC coordinated regarding the satellite and VOIP phones.  The filter fabric for the creek
was delivered to the site at the end of the day.  

7/25/09  EPA: 1; USCG: 1; ERRS: 11  ERRS continued work in the creek, removing sediments from the
private section of the creek.  Once sediment removal was completed to bedrock, reconstruction of the
creek began, with installation of filter fabric and placement of rock in the box channel area at the
intersection of USFS and private lands.  Rock at the new screen plant was sorted and loaded for the
creek.  Reclamation work at the camp site area continued and topsoil was brought over to the area for
cover when grading was completed.  Work at the old screen plant continued with the stockpiling of
unscreened material.  Dust control continued to be performed.

7/26/09 – Day off.

Planned Removal Actions
1.  Complete restoration of the creek.
2.  Install drainage channels on repository and around the repository berm.
3.  Complete repository berm.
4.  Complete restoration of the mine waste area.
5.  Repair damage from winter season.
6.  Install permenant erosion control measures.
7.  Install leachate collection tank.
8.  Restore operating areas and private lands.
9.  Winterize site and roads.

Next Steps
Complete creek restoration.
Continue construction of the repository berm.
Installation of drainages at the toe of the repository berm.

Key Issues
Action memo ceiling increase for additional funding.

www.epaosc.org/Altoona
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Site Description
The Altoona Mine is an abandoned mercury mine located approximately 11 miles (as the crow flies) west
of the town of Castella in Trinity County, California. The approximate geographic coordinates of the mine
are 41 E 8'12.7" north latitude, 122 E 32'51" west longitude.  The mine is located on private land within
the ShastaTrinity National Forest.  The ShastaTrinity National Forest is administered by the United
States Forest Service (USFS).  

    The Altoona Mine site is comprised of an abandoned and backfilled vertical mine, with an adjacent ore
processing area, former retort areas, and waste rock and tailings piles.  There are collapsed remains of
wooden structures at the ore processing area, and other collapsed wooden structures are scattered about
the periphery of the mine site.  

    The mine was comprised of six levels of horizontal shafts which branch out from the main vertical shaft,
and two levels of horizontal shafts which branch out from the second vertical shaft.  The eight horizontal
shafts comprise a total of over 10,000 linear feet.  

    The mine is located on an escarpment which faces southeast.  The ore processing area is located
immediately southwest of the surmised location of the main adit, and tailings piles are located southeast
(downhill) of the processing area.  The base of the tailings piles is approximately 80 feet below the
elevation of the processing area.               

    Water from the mine flows from under the tailings piles, down Soda Creek to the east fork of the Trinity
River, which is approximately one mile to the southeast of the mine.  As no flowing water was found
immediately upgradient of the mine, the water source of Soda Creek is assumed to be an underground
source, which likely flows through mine passageways. 

Current Activities
7/20/09  EPA OSC and 7 ERRS mobilize to Dunsmuir, CA.  Vehicles and gator are mobilized as well.

7/21/08  EPA: 1, ERRS: 6.  Mobilization of equipment to the Altoona Mine begins.  One of the ERRS
crews went to the doctor’s office in Redding due to an eye infection.  A loader, D6 LGP, and a water
truck were delivered to the site.  The portapoties were also delivered to the site.  They were brought up
on 133, and the trailer got a flat tire.  The 345 excavator and 740 haul truck also arrived.  The lowboy
delivering the excavator was too long to fit on the road to the site, so the equipment was reconfigured in
Castella and brought to the 15.5 mile marker.  Once offloaded, it was inspected which revealed some
issues.  After discussions with the vendor, the equipment was notaccepted and reloaded and hauled out
by the transportation company.  Along the USFS 25, Shasta County was conducting some road
paving.  OSC Rogow stopped and coordinated with the county on EPA’s activities and was briefed on the
county’s operations.  OSC Rogow also stopped in and briefed the manager of Amaratti’s, the California
State Parks at Castle Crags and PineGriLa Resort of EPA’s upcoming operations.  Work began on
repair of the roads to and around the site, with the dozed, loader and water truck.  The ERRS FCA went
to town to get supplies for the operation. 

7/22/09 – EPA: 1, ERRS: 7  The 330 excavator, 1 haul truck, a 60 kW generator, and a 20' storage
container were mobilized to the site.  The dozer, water truck and loader continued work on the roads at
the site.  Preparation work was conducted for delivery of the fuel tank, and office trailers. Two office
trailers were brought to the site and were set up, and electrician was on site hooking up the
power.  Additional toilets were also brought to the Site.  Work began on segregation of rock and stockpile
material.  One ERRS went to Mt. Shasta to drop off the trailer which had been used to haul the gator to
the site.  The OSC coordinated with USCG PST on picking up another ERRS 4 wheeler in Sacramento
and on their mobilization plans.  OSC Rogow also looked at lodging options for long term stay, since hotel
bookings over the summer in Dunsmuir were problematic.  EROS Glasband mobilized to Dunsmuir and
arrived in the evening with the EPA satellite and other equipment.  

7/23/09 – EPA: 2; ERRS: 8   EROS Glasband was on site to set up satellite and VOIP communications
systems.  Upon arrival on site, the generator could not be started up and I5 was on site and arranged for
repair.  The satellite was placed on the connex, but not enough cable was available for connect the satellite
into the connection box in the trailer.  EROS Glasband went to Redding to get needed supplies to connect
the satellite.  One haul truck and a D6 dozer arrived in the morning.  Work continued on the roads and
segregation of rock for the creek work.  Fuel tanks arrived in the afternoon and were placed along the
Ready line.  Fuel was also delivered.  A new generator was brought in and hooked up to replace the non
operational one.  EROS Glasband returned with supplies and hooked up satellite and VOIP
phones.  Signal was week, so he called the NOC and had them increase signal power to the system.  2
USCG PST personnel mobilized to Dunsmuir, with the polaris, and radios.  They also went to the EQM
Sacramento warehouse and picked up the ERRS 4wheeler and other miscellaneous supplies.   The 345
excavator arrived in the after work had been completed for the day.  

7/24/09 – EPA: 1; USCG: 2; ERRS: 11  USCG personnel fueled equipment in town and then mobilized to
site.  USCG PM gave an orientation to the USCG GST personnel who will be on site for the next few
weeks.  The OSC and ERRS met regarding work to be performed in the creek.  ERRS constructed a
road down to the creek, to allow access for equipment.  Work began in mucking out the sediment from
the unrestored area of the creek.  A small amount of this work was done on USFS lands, while the
remaining segment was on private lands.  Material was brought the readyline area.  The dozer worked on
the western side of the repository berm.  Work continued at the new screen plant; to ready rock for the
creek work and at the old screen plant to stockpile unscreened material for berm fill.  ERRS also began
work on reclamation of the camp site area, to bring that area back to grade.  Road work and dust control
continued.  The OSC coordinated regarding the satellite and VOIP phones.  The filter fabric for the creek
was delivered to the site at the end of the day.  

7/25/09  EPA: 1; USCG: 1; ERRS: 11  ERRS continued work in the creek, removing sediments from the
private section of the creek.  Once sediment removal was completed to bedrock, reconstruction of the
creek began, with installation of filter fabric and placement of rock in the box channel area at the
intersection of USFS and private lands.  Rock at the new screen plant was sorted and loaded for the
creek.  Reclamation work at the camp site area continued and topsoil was brought over to the area for
cover when grading was completed.  Work at the old screen plant continued with the stockpiling of
unscreened material.  Dust control continued to be performed.

7/26/09 – Day off.

Planned Removal Actions
1.  Complete restoration of the creek.
2.  Install drainage channels on repository and around the repository berm.
3.  Complete repository berm.
4.  Complete restoration of the mine waste area.
5.  Repair damage from winter season.
6.  Install permenant erosion control measures.
7.  Install leachate collection tank.
8.  Restore operating areas and private lands.
9.  Winterize site and roads.

Next Steps
Complete creek restoration.
Continue construction of the repository berm.
Installation of drainages at the toe of the repository berm.

Key Issues
Action memo ceiling increase for additional funding.
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