



August 28, 2015

Ms. Shelly Lam, LPG
On-Scene Coordinator
U.S. Environmental Protection Agency, Region 5
Emergency Response Branch #1
2525 North Shadeland Avenue, Suite 100
Indianapolis, IN 46219

**RE: Monthly Progress Report
July 31, 2015 to August 28, 2015
Dixon Road Site
U.S. EPA Site Spill ID #C5M5
1110 ½ - 1112 and 1114 South Dixon Road
Kokomo, Howard County, Indiana 46901
SESCO Project #4276**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the Vernon L. Graves Revocable Living Trust (Graves Trust) and the City of Kokomo, Indiana (City) and for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective April 7, 2015.

1. Progress Made This Reporting Period

A bat habitat assessment report was submitted to the United States Fish & Wildlife Service on August 4, 2015. Site clearing of the debris piles and roll-off boxes on the western portion of the Site began on August 24, 2015, and concluded on August 26, 2015. A Site boundary survey was conducted on August 27, 2015.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities


- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).
- b. Prepare a monthly progress report.

- c. A geophysical survey is scheduled for September 3, 2015, for the western portion of the Site.
- d. A private utility locate and staking out of proposed soil boring locations are scheduled for September 14, 2015.
- e. Site investigation work is scheduled for September 15-18, 2015.

4. <u>Deliverables</u>	<u>Date Due</u>	<u>Date Delivered</u>
• August Progress Report	8/30/15	8/28/15

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,
SESCO Group



Bradley W. Adams, **CHMM #13162**
Project Manager



William D. Pickard, **LPG #2141**
Senior Project Manager

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP
Mr. John Moriarty, Plews Shadley Racher & Braun LLP