



October 29, 2015

Ms. Shelly Lam, LPG  
On-Scene Coordinator  
U.S. Environmental Protection Agency, Region 5  
Emergency Response Branch #1  
2525 North Shadeland Avenue, Suite 100  
Indianapolis, IN 46219

**RE: Monthly Progress Report  
September 30, 2015 to October 29, 2015  
Dixon Road Site  
U.S. EPA Site Spill ID #C5M5  
1110 ½ - 1112 and 1114 South Dixon Road  
Kokomo, Howard County, Indiana 46901  
SESCO Project #4276**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the Vernon L. Graves Revocable Living Trust (Graves Trust) and the City of Kokomo, Indiana (City) and for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective April 7, 2015.

1. Progress Made This Reporting Period

A report summarizing the geophysical survey results was submitted to the U.S. EPA on October 13, 2015. The analytical data from the surface and subsurface sampling on September 15-18, 2015, was received and is currently being tabulated. Following generation of tables and analytical figures, the data and proposed test pit locations will be submitted to the U.S. EPA for review.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities


- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).
- b. Prepare a monthly progress report.

- c. The Level IV data package from the recent sampling event will be submitted for data validation upon receipt.
- d. Data tables and figures from the recent sampling event will be provided to the U.S. EPA.

4. <u>Deliverables</u>	<u>Date Due</u>	<u>Date Delivered</u>
• Geophysical survey report	10/5/15	10/13/15
• October Progress Report	10/30/15	10/29/15

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,  
**SESCO Group**



Bradley W. Adams, CHMM #13162  
Project Manager



William D. Pickard, LPG #2141  
Senior Project Manager

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP  
Mr. John Moriarty, Plews Shadley Racher & Braun LLP