



February 28, 2017

Ms. Shelly Lam, LPG  
On-Scene Coordinator  
U.S. Environmental Protection Agency, Region 5  
Emergency Response Branch #1  
2525 North Shadeland Avenue, Suite 100  
Indianapolis, IN 46219

**RE: Monthly Progress Report  
February 1, 2017 to February 28, 2017  
Dixon Road Site  
U.S. EPA Site Spill ID #C5M5  
1110 ½ - 1112 and 1114 South Dixon Road  
Kokomo, Howard County, Indiana 46901  
SESCO Project #4276**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the Vernon L. Graves Revocable Living Trust (Graves Trust) and the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective April 7, 2015.

1. Progress Made This Reporting Period

The United States Environmental Protection Agency (U.S. EPA) requested a call with SESCO on February 23, 2017 to discuss the *Phase 1 Further Site Investigation Work Plan* submitted on January 12, 2017. The U.S. EPA subsequently submitted their comments regarding the *Phase 1 Further Site Investigation Work Plan* in a letter dated February 27, 2017 based on discussions during the call.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities

- a. Continue to provide oversight and documentation support to the On-Scene Coordinator.
- b. Prepare a monthly progress report.

4. <u>Deliverables</u>	<u>Date Due</u>	<u>Date Delivered</u>
• <i>Phase 1 FSI Work Plan – Revision #1</i>	3/14/17	TBD
• February Progress Report	2/28/17	2/28/17

If you have any questions or require additional information, please contact Bill Pickard of SESCO at (317) 347-9590, extension 62.

Sincerely,  
**SESCO Group**



William D. Pickard, **LPG #2141**  
Senior Project Manager



Brent A. Graves, **LPG #1832**  
Chief Operating Officer

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP  
Mr. John Moriarty, Plews Shadley Racher & Braun LLP