

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Thursday, September 29, 2011

From: Deborah Lindsey

Subject: Final Polrep

WRG4 Vermiculite Site

1210 Factory Street, Ellwood City, PA

Latitude: 40.8595660

Longitude: -80.3000080

POLREP No.:	26	Site #:	E358
Reporting Period:		D.O. #:	0703-03-009
Start Date:	7/16/2008	Response Authority:	CERCLA
Mob Date:	4/17/2008	Response Type:	Time-Critical
Demob Date:	12/22/2009	NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	PAN000305592	Contract #	EP-S3-07-03
RCRIS ID #:			

Site Description

See POLREP 21 for Site Description information

Current Activities

Removal activities are completed at the Site. EPA removed a total of 530 tons of asbestos contaminated soil and 10 tons of tree roots/stumps with asbestos from the ravine portion of the Site under Special Bulletin A – Polrep 20. Removal activities conducted in the ravine are documented in Polreps 21 through 25.

An After Action Report for the WRG4 Vermiculite Site including the removal actions at the ravine has been prepared.

Planned Removal Actions

No further removal activities are planned for the Site.

www.epaossc.org/WRG4Vermiculite