

U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION/SITUATION REPORT  
Parker Street Waste Site - Removal Polrep  
Initial Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
Region I

**Subject:** POLREP #12  
Special  
Parker Street Waste Site  
01GB  
New Bedford, MA  
Latitude: 41.6381659 Longitude: -70.9368469

**To:**  
**From:** Marcus Holmes, On-Scene Coordinator  
**Date:** 5/22/2013  
**Reporting Period:** 06/04/2013 - 06/14/2013

## 1. Introduction

### 1.1 Background

<b>Site Number:</b>	01GB	<b>Contract Number:</b>	EP-W-08-061
<b>D.O. Number:</b>	024	<b>Action Memo Date:</b>	8/26/2010
<b>Response Authority:</b>	CERCLA	<b>Response Type:</b>	Time-Critical
<b>Response Lead:</b>	EPA	<b>Incident Category:</b>	Removal Action
<b>NPL Status:</b>	Non NPL	<b>Operable Unit:</b>	
<b>Mobilization Date:</b>	6/4/2013	<b>Start Date:</b>	6/4/2013
<b>Demob Date:</b>		<b>Completion Date:</b>	
<b>CERCLIS ID:</b>	MAN000105955	<b>RCRIS ID:</b>	
<b>ERNS No.:</b>		<b>State Notification:</b>	
<b>FPN#:</b>		<b>Reimbursable Account #:</b>	

#### 1.1.1 Incident Category

See POLREP#11

#### 1.1.2 Site Description

See POLREP#11

##### 1.1.2.1 Location

See POLREP#11

##### 1.1.2.2 Description of Threat

See POLREP#11

#### 1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP#11

## 2. Current Activities

### 2.1 Operations Section

#### 2.1.1 Narrative

The purpose of this POLREP is to document a short remobilization to the site to repair response related damages at residential properties located at 224 Liberty Street and 546 Maxfield Street, New Bedford, MA

#### 2.1.2 Response Actions to Date

Please refer to POLREP's #1 through #11

#### 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Please refer to POLREP's #1 through #11

#### 2.1.4 Progress Metrics

Please refer to POLREP #11 for final progress metrics

### 2.2 Planning Section

#### 2.2.1 Anticipated Activities

Site remobilization

#### **2.2.1.1 Planned Response Activities**

ERRS will remobilize to the site to adjust soil grading and install drainage ditches at 224 Liberty Street, New Bedford. In addition, ERRS will replace a broken PVC clothes line with a steel/metal clothes line at 546 Maxfield Street.

#### **2.2.1.2 Next Steps**

Mobilize to site

#### **2.2.2 Issues**

### **2.3 Logistics Section**

No information to report at this time

### **2.4 Finance Section**

No information available at this time.

### **2.5 Other Command Staff**

No information available at this time.

## **3. Participating Entities**

### **3.1 Unified Command**

US EPA  
MassDEP

### **3.2 Cooperating Agencies**

## **4. Personnel On Site**

US EPA- 1 OSC  
START- 1 Site Lead Person  
ERRS - 1 RM, 1 Foreman, 1 Operator, 1 Cleanup Technician/laborer

## **5. Definition of Terms**

No information available at this time.

## **6. Additional sources of information**

### **6.1 Internet location of additional information/report**

<http://www.epa.gov/region1/parkerstreet>

### **6.2 Reporting Schedule**

## **7. Situational Reference Materials**

No information available at this time.