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To:

From: Art Smith, OnScene Coordinator 

Date: 9/16/2013 

Reporting Period: 9/9/2013 through 9/13/2013 

1. Introduction

1.1 Background

Site Number: B4L7 Contract Number:

D.O. Number: Action Memo Date: 8/23/2011

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/23/2011 Start Date: 9/23/2011

Demob Date: Completion Date:

CERCLIS ID: KYD980559250 RCRIS ID:

ERNS No.: State Notification: 08/29/2011

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Inactive Production Facility

1.1.2 Site Description

1.1.2.1 Location
The Site is located on a portion of a 29acre parcel of land at 1391 Dixie Highway in the Park Hill
neighborhood of Louisville. The 29acre parcel is bordered by a densely populated residential area to the
north, a large rail yard to the south, and industrial/commercial areas to the east and west. Multiple brick
structures occupy the Site, which was the location of a pesticide formulating operation, a whiskey distillery,
and several wood drying and lumber distribution companies in the past. The Site is currently abandoned.

The Site comprises the areal extent of contamination, which includes the 29acre industrial park, the public
right of ways to the north of the facility and the following residential properties to the north of the facility:

1532 Wilson Avenue
1612 Wilson Avenue
1616 Wilson Avenue
1620 Wilson Avenue
1624 Wilson Avenue
1632 Wilson Avenue
1728 Wilson Avenue
1732 Wilson Avenue
1748 St. Louis Avenue
1752 St. Louis Avenue

1.1.2.2 Description of Threat
On July 25, 2011, the Kentucky Department for Environmental Protection (KDEP) Superfund Branch
requested that the U.S. Environmental Protection Agency Region 4 evaluate this Site for purposes of
conducting a timecritical removal action. The request was based on the results of an October 2010 Site
Investigation (SI) that revealed high concentrations of organochlorine pesticides in surface soil at an
industrial park. KDEP also cited the lack of controls on access to the Site and the inability to compel the
current property owner to secure the Site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On August 8, 2011, OnScene Coordinator (OSC) Smith and KDEP performed a site inspection. At that

time, a gate at the 17th Street entrance to the Site was missing and evidence of trespassing was noted in
areas of the Site where hazardous substance releases are present. Based on this information, the OSC
completed the removal site evaluation under 40 CFR Section 300.410, and concluded that the Site meets
the National Contingency Plan (NCP) criteria for a timecritical removal action. On September 13, 2011, the
EPA initiated a timecritical removal action to repair the fence and secure the Site to protect the public from
potential direct contact with hazardous substances.

In September and October 2011, the EPA collected soil samples onsite in a storm drain and at multiple
locations just outside the fence along the perimeter of the Site to determine whether hazardous substances
had migrated to offsite areas. Analytical results indicated that arsenic, lead, and organochlorine pesticides
which were released at the Site have migrated offsite into the public sewer system and the public right of
ways.

In February 2012, the EPA collected soil samples at 50 residential properties located in close proximity to
the Site. In November 2012, both the EPA and the Kentucky Department for Environmental Protection
collected soil samples at 19 additional residential properties.  Analytical results indicated that arsenic, lead,
organochlorine pesticides and polycyclic aromatic hydrocarbons (PAHs) which were released at the Site
have migrated to nearby residential properties. In particular, arsenic, benzo(a)pyrene, and lead are at
concentrations which exceed the EPA’s Removal Management Levels (RML) for residential areas.

In June 2013, an Action Memorandum was signed authorizing $312,600 in funding for EPA to conduct a
timecritical removal action at the 10 residential lots where EPA's RMLs are exceeded.

In September 2013, a Ceiling Increase Action Memorandum  was signed authorizing an additional $396,150
in funding in order to complete the removal action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
During the week of September 9, work focused on the soil removal at 1612 Wilson Avenue.  Soil was
excavated to a depth of 1 foot below land surface (BLS), except in areas where gardening occurs.  In these
areas, soil was excavated to 2 feet BLS in accordance with guidance found in EPA's "Superfund Lead
Contaminated Residential Sites Handbook" (OSWER Publication No. 92857.50, August 2003).  By
September 13, approximately 160 cubic yards of soil was removed, and the lot was backfilled with clean
fill.  A parking area was restored with a 6" compacted lift of dense grade aggregate.

Also during the week of September ERRS contractor CMC, Inc., retained the services of Air Source
Technology to perform air sampling activities.  A total of 6 air samples were collected in and around the
vicinity of the soil removal at 1612 Wilson Avenue.  The results indicate that the presence of lead particles
was not detected at the quantitation limit of 1.9 micrograms per cubic meter (ug/m3) of air.

From August 20 through September 13, EPA START contractor OTIE conducted periodic monitoring for
airborne particulate matter potentially associated with soil excavation.  The results are in ug/m3 and are as
follows:

Black Leaf Removal Action

Time Weighted Averages

Run Date Data Ram Linc 202 Data Ram Linc 32

8/20/2013 22.39 17.96

8/21/2013 27.28 32.69

8/22/2013 24.39 31.18

8/26/2013 38.19 57.6

8/27/2013 37.11 42.45

8/28/2013 26.95 24.55

8/29/2013 43.25 36.51

9/10/2013 46.00 39.23

9/11/2013 45.69 41.91

9/12/2013 45.54 36.08

9/13/2013 14.15 4.27

The goal is to keep daily average readings to less than 125 ug/m3.  This action level correlates to an
estimated fraction of total dust that are lead particles and is designed to comply with the National Ambient
Air Quality Standard for lead dust = 0.15 ug/m3.  This action level was derived and is based on a lead level
in soil of 1200 milligrams per kilogram (mg/kg) or 0.12% of total particulate matter.  The assumed source
soil lead concentration of 1200 mg/kg is the maximum value found in residential soil samples and was only
detected in one lot. (The average lead concentration in soil is about 270 mg/kg).  Therefore, the selected
particulate action level of 125 ug/m3 is highly conservative and protective of human health.

By observation, the total dust levels measured during this period are documented to be on average about 2
to 4 times lower than the 125 ug/m3 action level for total dust in air.  This documents that the dust
suppression tactics to support soil excavation remain effective.  As a result, the OSC has discontinued
particulate monitoring effective September 16.  Additiional air monitoring and/or air sampling will be
considered if conditions change (e.g., a prolonged period of hot, dry weather).  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Several PRPs for this Site have been identified, and the process of identifying PRPs for this Site is nearly
complete. Of the viable PRPs identified for the Site thus far, there is no expressed commitment to
undertaking the necessary response actions. Based on a lack of PRP participation, it is necessary to
proceed with a fundlead removal action.

2.1.4 Progress Metrics

Waste Stream Quantity Disposal

 Soil contaminated with lead, organochlorine
pesticides and PAHs

 288
tons

 Outer Loop Landfill,
Louisville, KY

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Complete final grading and placement of sod at 1612 Wilson.  Begin soil excavation at 1616 Wilson.

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Kentucky Department for Environmental Protection
Louisville Metro Public Works

4. Personnel On Site

EPA Region 4  1
START  1

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
Polreps will be submitted on a weekly basis

7. Situational Reference Materials

No information available at this time.
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right of ways to the north of the facility and the following residential properties to the north of the facility:

1532 Wilson Avenue
1612 Wilson Avenue
1616 Wilson Avenue
1620 Wilson Avenue
1624 Wilson Avenue
1632 Wilson Avenue
1728 Wilson Avenue
1732 Wilson Avenue
1748 St. Louis Avenue
1752 St. Louis Avenue

1.1.2.2 Description of Threat
On July 25, 2011, the Kentucky Department for Environmental Protection (KDEP) Superfund Branch
requested that the U.S. Environmental Protection Agency Region 4 evaluate this Site for purposes of
conducting a timecritical removal action. The request was based on the results of an October 2010 Site
Investigation (SI) that revealed high concentrations of organochlorine pesticides in surface soil at an
industrial park. KDEP also cited the lack of controls on access to the Site and the inability to compel the
current property owner to secure the Site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On August 8, 2011, OnScene Coordinator (OSC) Smith and KDEP performed a site inspection. At that

time, a gate at the 17th Street entrance to the Site was missing and evidence of trespassing was noted in
areas of the Site where hazardous substance releases are present. Based on this information, the OSC
completed the removal site evaluation under 40 CFR Section 300.410, and concluded that the Site meets
the National Contingency Plan (NCP) criteria for a timecritical removal action. On September 13, 2011, the
EPA initiated a timecritical removal action to repair the fence and secure the Site to protect the public from
potential direct contact with hazardous substances.

In September and October 2011, the EPA collected soil samples onsite in a storm drain and at multiple
locations just outside the fence along the perimeter of the Site to determine whether hazardous substances
had migrated to offsite areas. Analytical results indicated that arsenic, lead, and organochlorine pesticides
which were released at the Site have migrated offsite into the public sewer system and the public right of
ways.

In February 2012, the EPA collected soil samples at 50 residential properties located in close proximity to
the Site. In November 2012, both the EPA and the Kentucky Department for Environmental Protection
collected soil samples at 19 additional residential properties.  Analytical results indicated that arsenic, lead,
organochlorine pesticides and polycyclic aromatic hydrocarbons (PAHs) which were released at the Site
have migrated to nearby residential properties. In particular, arsenic, benzo(a)pyrene, and lead are at
concentrations which exceed the EPA’s Removal Management Levels (RML) for residential areas.

In June 2013, an Action Memorandum was signed authorizing $312,600 in funding for EPA to conduct a
timecritical removal action at the 10 residential lots where EPA's RMLs are exceeded.

In September 2013, a Ceiling Increase Action Memorandum  was signed authorizing an additional $396,150
in funding in order to complete the removal action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
During the week of September 9, work focused on the soil removal at 1612 Wilson Avenue.  Soil was
excavated to a depth of 1 foot below land surface (BLS), except in areas where gardening occurs.  In these
areas, soil was excavated to 2 feet BLS in accordance with guidance found in EPA's "Superfund Lead
Contaminated Residential Sites Handbook" (OSWER Publication No. 92857.50, August 2003).  By
September 13, approximately 160 cubic yards of soil was removed, and the lot was backfilled with clean
fill.  A parking area was restored with a 6" compacted lift of dense grade aggregate.

Also during the week of September ERRS contractor CMC, Inc., retained the services of Air Source
Technology to perform air sampling activities.  A total of 6 air samples were collected in and around the
vicinity of the soil removal at 1612 Wilson Avenue.  The results indicate that the presence of lead particles
was not detected at the quantitation limit of 1.9 micrograms per cubic meter (ug/m3) of air.

From August 20 through September 13, EPA START contractor OTIE conducted periodic monitoring for
airborne particulate matter potentially associated with soil excavation.  The results are in ug/m3 and are as
follows:

Black Leaf Removal Action

Time Weighted Averages

Run Date Data Ram Linc 202 Data Ram Linc 32

8/20/2013 22.39 17.96

8/21/2013 27.28 32.69

8/22/2013 24.39 31.18

8/26/2013 38.19 57.6

8/27/2013 37.11 42.45

8/28/2013 26.95 24.55

8/29/2013 43.25 36.51

9/10/2013 46.00 39.23

9/11/2013 45.69 41.91

9/12/2013 45.54 36.08

9/13/2013 14.15 4.27

The goal is to keep daily average readings to less than 125 ug/m3.  This action level correlates to an
estimated fraction of total dust that are lead particles and is designed to comply with the National Ambient
Air Quality Standard for lead dust = 0.15 ug/m3.  This action level was derived and is based on a lead level
in soil of 1200 milligrams per kilogram (mg/kg) or 0.12% of total particulate matter.  The assumed source
soil lead concentration of 1200 mg/kg is the maximum value found in residential soil samples and was only
detected in one lot. (The average lead concentration in soil is about 270 mg/kg).  Therefore, the selected
particulate action level of 125 ug/m3 is highly conservative and protective of human health.

By observation, the total dust levels measured during this period are documented to be on average about 2
to 4 times lower than the 125 ug/m3 action level for total dust in air.  This documents that the dust
suppression tactics to support soil excavation remain effective.  As a result, the OSC has discontinued
particulate monitoring effective September 16.  Additiional air monitoring and/or air sampling will be
considered if conditions change (e.g., a prolonged period of hot, dry weather).  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Several PRPs for this Site have been identified, and the process of identifying PRPs for this Site is nearly
complete. Of the viable PRPs identified for the Site thus far, there is no expressed commitment to
undertaking the necessary response actions. Based on a lack of PRP participation, it is necessary to
proceed with a fundlead removal action.

2.1.4 Progress Metrics

Waste Stream Quantity Disposal

 Soil contaminated with lead, organochlorine
pesticides and PAHs

 288
tons

 Outer Loop Landfill,
Louisville, KY

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Complete final grading and placement of sod at 1612 Wilson.  Begin soil excavation at 1616 Wilson.

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Kentucky Department for Environmental Protection
Louisville Metro Public Works

4. Personnel On Site

EPA Region 4  1
START  1

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
Polreps will be submitted on a weekly basis

7. Situational Reference Materials

No information available at this time.


