
United States Environmental Protection Agency
Region II

POLLUTION REPORT

Date: Monday, July 7, 2008
From: Jack D. Harmon

To: Jack Harmon, USEPA, 2ERRDRAB Mike Basile, USEPA Region II

Subject: BuckbeeMears
30 Kellogg Road, Cortland, NY 
Latitude: 42.5920000
Longitude: 76.1581800

POLREP No.: 17 Site #: YH
Reporting Period: 6/2/2008  7/6/2008 D.O. #: EPW04054044
Start Date: 1/10/2007 Response Authority: CERCLA
Mob Date: Response Type: TimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NYN000205908 Contract # EPW06072
RCRIS ID #:

Site Description
The facility is located at 30 Kellogg Road, City of Cortland, Cortland County, New York, 13045.   The
property is approximately 50 acres in size and contains a large main production building, interconnected
with several smaller production buildings, an office building and several support buildings, including a
flammable storage building and a hazardous waste storage garage.  The total size of the facility buildings is
estimated at 367,000 ft2.

The BuckbeeMears facility was purchased by International Electron Devices (IED) on October 26,
2004.   IED operated the facility until May, 2005, when they closed due to a lack of funding.   A large
number of the bulk chemicals used in production and the chemical wastes from past operations were
abandoned on Site.  These materials included: strong acids and caustics in large tanks, drums, process
piping and numerous small containers throughout the facility.  Approximately seven cylinders of chlorine
gas were also abandoned on Site. 

During the summer of 2006, the Cortland Police Department responded to a report of vandalism and
became concerned when they discovered the large amount of chemicals which had been abandoned at the
Site.  The Cortland Police subsequently notified the New York State Department of Environmental
Conservation (NYSDEC) of their findings.  On July 27, 2006, representatives from the NYSDEC, the
Cortland Police and Fire Departments and the Environmental Protection Agency (EPA) conducted a Site
visit.  The visit confirmed the presence of numerous hazardous substances in drums, tanks and cylinders
throughout the facility.  The potential for a chemical release was deemed serious because the facility was
idle with no security and all utilities had been terminated.  On August 1, 2006, the NYSDEC formally
requested the EPA to conduct a removal action under the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) at this Site.         

Negotiations with the PRP to perform the required clean up actions resulted in EPA issuing an
Administrative Order on September 29, 2006.  The PRP initially complied with the Order, but ceased
correspondence with EPA in early November, 2006.   Following several acts of vandalism at the facility,
EPA initiated a Removal Action on January 10, 2007.

Current Activities
Site security was in place during all nonworking hours this period and no incidents were reported.

A demolition permit, for razing buildings 1 and 2, was received from the City of Cortland during the first
week of June.  Appropriate equipment for implementing the approved demolition plan was ordered. WRS
personnel completed predemolition activities in both buildings prior to demolition beginning on June 19th.
Scrap metal was removed and stockpiled while equipment of potential value was placed inside the
warehouse.  Hazardous and nonhazardous concrete is being segregated with the hazardous portion being
placed into rolloffs.  Prior to demobilizing for the Fourth of July holiday, approximately 25% of building 1
and been accomplished.  In addition, piping continued to be drained and cut.  An additional 6,950 feet of
various chemical feed lines were addressed, bringing the total to date to 132,980 feet.  In excess of 250
gallons of corrosive liquid was collected and transferred to an onsite clarifier.  Four 40CY rolloff of
nonhazardous C&D debris and one 30CY of hazardous debris were shipped offsite for disposal.  

On Thursday, June 12th, a meeting was held onsite.  In attendance were executives from the State Bank
of India (mortgage holder) and their counsel, two commercial/industrial realtors, EPAORC, and the
Mayor for the City of Cortland.  A site tour was provided and discussions were focused on the removal
schedule/cost, liquidating remaining assets, and proceeding forward with the required legal documents.

The AST continues to monitor work zone safety and provide air monitoring.

Discussions are underway to formulate a sampling and analysis plan for determining the extent of
contamination in surface and subsurface soils and water.

Planned Removal Actions
Building conditions continue to deteriorate due to extensive roof leaks, burst water and chemical feed
pipes and significant mold growth.  Leaking acid feed pipes accelerate the deterioration process.  These
worsening conditions significantly have required the EPA to increase the scope of their removal action.  In
addition, the information offered by a former maintenance person at the facility proved inaccurate; that
resulted in far more contamination remaining in the process piping than originally thought.

Next Steps
EPA will continue Site security during all nonworking hours.  ERRS will pursue disposal, recycling, and
scrapping options for waste materials and metal remaining onsite.  The AST will continue to provide air
monitoring and oversight of work zone health and safety and compliance to the HASP. Demolition
operations are expected to be completed by the end of August.

Key Issues
Since the condition of the buildings has worsened, EPA has increased its scope of work to include removal
and disposal of process piping, cleaning and dismantling of tanks, decontamination of building interiors,
salvaging equipment, scrapping of metal components and, demolition of buildings 1 & 2

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

Nonhazardous C&D
debris 

120 cubic
yards 

060808001, 060908001, 061708001, &
061908001 

Seneca Meadows
Landfill

1786 Salcman Road
Waterloo, NY

13165

Hazardous C&D
debris 

30 cubic
yards 

004516919 JJK  Michigan Disposal
49350 N. I94
Service Dr.

Belleville, MI 48111

www.epaosc.org/BuckbeeMears
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